County Assessors llapping Program
"5 4 Status as of 10115103

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the County Assessors Mapping Program (CAMP) website at:

http://www.gis.state.ar.us/AGIO/CAMP/status.htm

Below is a list of County Assessors Mapping Program (CAMP) milestones:
Desha County and St. Francis County have taken Phase II training
65 counties have signed on to the Program

54 have taken Phase I training

8 have begun to build Phase II polygons

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:

e AGIO has a meeting with representatives from AHTD to discuss some of the
benefits of CAMP Phase I (point) data

¢ AGIO has an outline drafted for State Cadastral Standards

e AGIO has requested points files from the Counties currently underway to check
the linkage between the CAMA database and the points file.

e We are currently looking at pilot counties to set up a direct connection between
the ArcGIS points layer and the Windows based CAMA system.

The following is a list of meetings that have taken place over the last month:
o Attended the County Assessor Summer Conference
e Met with Desha and St. Francis Counties for Phase II training
e A letter was sent to all CAMP counties to inform them about sending a monthly
status report which will be compiled and included in this monthly report.
e A disclaimer has been sent to all Phase II counties. This disclaimer will be
printed along with any maps that are printed using the GIS data.



Status Overview

We have gotten 54 counties trained and started, with 8 of these counties started in
Phase II. Desha and St. Francis County have completed Phase I and have taken Phase II
training and begun to build polygons. This brings the number of Counties started with
Phase II up to 8. With more to come very shortly. A breakdown as to where each county
stands is provided below. We are currently attempting to identify a county that will be
the pilot for creating a ‘live’ link between the ArcGIS points file and the CAMA
database. We are also in the final stages of creating a rough draft of the State Cadastral
Mapping Standard.

For a breakdown of each county visit the new clickable map at:
http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status_10_15_03.htm

Or see map below for a State wide overview:
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Table 1

Carroll Not interested at this time 10/15/03
Cleburne County took training in Jan. and has 10,702 points placed 10/15/03
County began Phase | in Nov. 2002 and has 3101 points placed.
Greene And has shown No Progress this month. 10/15/03
County took training in Mar. 2003 and has just received hardware
Hot Spring and software. But has shown No Progress this month 10/15/03
County began Phase | in Mar. 2003 and has 1000 points placed.
Izard And has shown No Progress this month. 10/15/03
County took training for Phase | in Mar. 2003 and points for CAMA
entries were created by another entity, all that is required is adding
the Parcel-id number and linking to CAMA database. 562 points
currently placed by the county. But has shown No Progress this
Lincoln month. 10/15/03
Lonoke County began Phase | in Nov 2002 and has 14,331 points captured 10/15/03
Madison County began Phase | in Mar. 2003 and has 5350 points placed 10/15/03
Miller Counties Digital Cadastral data is being developed by a contractor. 10/15/03
Started Phase | on Nov. 2003 and has 7500 points placed. But has
Mississippi shown No Progress this month. 10/15/03
Nevada Not interested at this time 10/15/03
Newton County has taken Phase | but has shown No Progress. 10/15/03
County parcel data is being created by Planning and Development
Prairie County | District 10/15/03




Pulaski Not interested at this time 10/15/03
Searcy County has started Phase | but has shown No Progress 10/15/03
County began Phase | in Jan. 2003, and coordinating with the City
of Fayetteville and the City of Springdale they have captured 64,381
Washington points. And has started Phase Il with 5314 polygons captured 10/15/03
County took training in April 2003 and has yet to begin capturing
Yell points 10/15/03
County has started Phase | and has 3321 points placed. But has
Arkansas shown No Progress this month. 10/15/03
Ashley County began Phase | in Mar. 2003 and has captured 7108 points.
County But has shown No Progress this month 10/15/03
Baxter Not interested at this time 10/15/03
County took Phase | training in Jan. 2003, they are receiving the
final delivery from contractor and finishing up Quality Control of the
Benton data. 10/15/03
Boone County started Phase | in Jan. 2003 and has 20,310 points captured 10/15/03
County took Phase | training in Mar. 2003, has received software
Bradley and hardware but has yet to begin capturing points. 10/15/03
County took Phase | training in Mar. 2003 and has shown No
Calhoun Progress. 10/15/03
County took Phase | training in Jan. 2003 and has yet to start
Chicot capturing points. 10/15/03
Clark Scheduled to take Phase | training 10/15/03
Clay County began Phase | in Mar. 2003 and has 100 points placed 10/15/03
Cleveland Not interested at this time 10/15/03
Columbia Not interested at this time 10/15/03




Has completed Phase | and waiting to receive funding for employee

Conway for Phase Il 10/15/03
County began Phase | in Jan. 2003 and has approximately 4828

Craighead points placed. And has shown No Progress this month 10/15/03

Crawford County has begun Phase Il and has 7567 parcel polygons built. 10/15/03

Crittenden Not interested at this time 10/15/03
Has completed Phase | and has begun Phase Il and has 3000

Cross parcels built 10/15/03

Dallas Not interested at this time 10/15/03
Has Completed Phase Il training and has begun to capture

Desha polygons 10/15/03

Drew County has begun Phase | but has shown No Progress 10/15/03
County started Phase | in Nov. 2003 and has approximately 15,091

Faulkner points placed 10/15/03
County started Phase | in Jan. 2003 and has 200 points placed. But

Franklin has shown No Progress this month 10/15/03

Fulton County has started Phase | and has 721 10/15/03

Garland County has begun Phase | but has shown No Progress this month 10/15/03
County took training in Mar. 2003 and has yet to begin capturing

Grant points 10/15/03
County took training in Mar. 2003, and has 735 points placed but

Hempstead has shown No Progress 10/15/03
County took Phase I training in Mar., and has 697 points placed. But

Howard has shown No Progress 10/15/03
County began Phase | in Jan. 2003 and has 3974 points placed. But

Independence | has shown No Progress this month 10/15/03




Jackson County began Phase | in Mar. 2003 and has captured 2355 points. 10/15/03
County began Phase | in Nov. 2002 and has 23788 points placed.
Jefferson But has shown No Progress this month 10/15/03
Johnson County has begun Phase | but has shown No Progress 10/15/03
Lafayette Not interested at this time 10/15/03
County began Phase | in Mar. and has 3000 points placed but
Lawrence shown No Progress this month 10/15/03
Lee Not interested at this time 10/15/03
Little River County is scheduled to begin Phase | 10/15/03
Logan Not interested at this time. 10/15/03
Marion County has begun Phase | but is waiting for software to arrive 10/15/03
Monroe County is scheduled to begin Phase | 10/15/03
Montgomery County has begun Phase | but has shown No Progress this month 10/15/03
Ouachita County has begun Phase | but has shown No Progress this month 10/15/03
Perry Not interested at this time 10/15/03
County began Phase | in Mar. 2003 and has 300 points placed. But
Phillips has shown No Progress this month 10/15/03
Pike Not interested at this time 10/15/03
Poinsett County has begun Phase Il and has 5261 polygons captured 10/15/03




County started Phase | in Jan. 2003 and has 11709 points placed

Polk but has shown No Progress this month 10/15/03

Pope County began Phase | and has 14,402 points placed 10/15/03
County took Phase | training in Mar. 2003 and has yet to start

Randolph capturing points. 10/15/03

Saline County has begun Phase | but has shown No Progress this month 10/15/03
County is scheduled to begin Phase | in June, point data is being

Scott created by an outside entity. 10/15/03
County Phase | data was created by contractor and has begun

Sebastian Phase || 10/15/03

Sevier County is scheduled to begin Phase | 10/15/03
County began Phase | in Nov. 2002 and has approximately 4593

Sharp points placed 10/15/03
County Phase | data is being created by 911 office and has taken

St. Francis Phase Il training. 10/15/03
County entered into Phase | in Mar. 2003 and has 8000 points

Stone placed 10/15/03

Union County is scheduled to begin Phase | 10/15/03
County has begun Phase | and has received points from 911 office

Van Buren and is currently adding parcel-id numbers. 10/15/03
County started Phase | in Nov. 2002 and has 8632 points placed but

White has shown No Progress this month 10/15/03
County has begun Phase | and has 1600 points captured but has

Woodruff shown No Progress this month 10/15/03




